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******* ************ Accounts Of * * • • • • • • VOUCHER FOR TRANSFERS 
CIC f: ~ 99EPA SUPERFUND . ·-r (Y\ t +cYvd I BETWEEN APPROPRIATIONS AND.OR FUNDS (AR 37-1) 
Billed,te: 01-Jul-2013 

Custot u Order Number DW96957718 Mission Assignment No: 

RARITAN BAY SLAG 328687 BZ796 

EPA633 

D.O. Voucher No. BU. Voucher No. Bill No. 

27063581 

Paid Bv Check No. Collection Vou. No. 
<6~2~20[3 

Partial# 45 03-Jun-2013 Thru 01-Jul-2013 

. . 
*************************** 

Billed Office (Mail To): 

US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

··.· , .. ". · ··:mitiiftA~nlfi:f~~~;;~:0;';:~~:~:IS·:=;·;:-;:·~~::·:c,·:··T::,~;:·;i .. • 
68 68 X 8145.0000 2009 00 0000 00000000000 00000 

Billing Office (Send Remittance To): 

USACE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054--5005 

, •..•. ,, •.. ~,i). ·?r>:y:.~;;t''?":!lDiJls7)[ceoif~9~·~~CJri · 
$830.00 96NAX 3122.0000G5082416868012718 96231 

tiri81iim::•;,,.''7 :····~~:.~:;;~"~,~~".7D~:J:f:·~:·:~'~·~~::t~f;::,;~m~~;~i6~v~~,: .. 'h··.o::;o:;:~i;''r·(\·::s{; ,,.~::· ··.,~··''' ·• eaial'lo .. 
1 INHOUSE- OTHER RESOURCES SUPERFUND M&S 
1 INHOUSE- LABOR DEPARTMENTAL OVERHEAD COSTS 
1 INHOUSE- LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
1 INHOUSE- LABOR LABOR 

CORPS CERTIACATION 
"I CERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT 
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND 
SHOULD BE PAID AND fHARGED TO THE APPROPRIATION(S) OR F~ AS INDICATED.\. I \ \A' "' 

\\;&\\3 -
DATE 

Funds Authorized: $5,391,997.00 

Subtotal: 

Total Billed Amount: 

. Less Partial Amount Paid: 

Payment Due Date: 31- Jul- 2013 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount 

$5,314,830.98 

$5,314,000.98 

$830.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: $0.00 

Prev Flux Billed: $0.00 Date: 

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1 080 

$830.00 

Amount . 

$13.88 
$240.03 
$70.75 

$505.34 
$830.00 

$830.00 

$0.00 

$830.00 

cobilnon~.352 v2.1.4 



msfcr.2.1.14 139 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 
IA Number: DW96957718 

MONTHLY REPORT FOR JUNE 2013 

I 

PROGRESS REPORT 

Page: 111 
Date: 01-JUL-2013 
Time: 13:06:28 

I Revised Reimbursable Direct Fund Cite IA Totals 1 
I (96X3122) (96X3122) I 
I -------------------- -------------------- -------------------- I 

STATEMENT OF CHARGES FOR PERIOD: 1 

Total Funds Authorized: 

Less Total Expenditures: 
Less Undelivered Orders: 
Less Commitments: 

(-) 
(-) 

(-) 

$5,391,997.00 

$5,314,830.98 
$25, 478. 98 
$4,865.07 

$0.00 

$0.00 
$0.00 
$0.00 

$5, 391, 997. 00 

$5,314,830.98 
$25,478.98 
$4,865.07 

I 
I 
I 
I 
I 
I 
I 
I 
I 
I 
I 

Funds Available Balance: $46,821.97 $0.00 $46,821.97 1 

BILLING ACTIVITY (96X3122): ---, 

Bill Number: 27063581 

Funds Expended During Report Period: 
Total Billed to Date: 

DIRECT FUND CITE PAYMENTS: 

$830.00 
$5,314,830.98 

Funds Expended During Report Period: $0.00 
Total Expended to Date: $0.00 

.~ 



wsfcr.2.~.14 139 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 
IA Number: DW96957718 

Bill Number: 27063581 
Bill Invoice Date: 01-JUL-2013 

Monthly Billing Amount(96X3122): 

Monthly Direct Fund Cite Contract Cost(68X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 

Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

SHELLY M AlLEN 
AMY DARPINIAN 
KRISTINE M STEIN 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$830.00 

$0.00 

Costs for 
Current Month 

$315.82 
$189.52 

$0.00 
$0.00 
$0.00 
$0.00 
$0.00 

$13. 88 
$519.22 
$310.78 

$830.00 

Function 

PROGRAM ANALYST 
CHEMIST 

PROGRESS REPORT 

Prior Month's 
Summary 

$109,637.86 
$58,713.72 

$9,434.28 
$0.00 
$0.00 

$4,968,690.02 
$0.00 

$64,215.06 
$5,210,690.94 

$103,310.04 

$5,314,000.98 

Hours 

ENVIRONMENTAL ENGINEER (PR 

2.00 
1. 00 
2.00 

Project Costs 
to Date 

$109,953.68 
$58,903.24 

$9,434.28 
$0.00 
$0.00 

$4,968,690.02 
$0.00 

$64,228.94 
$5,211,210.16 

$103,620.82 

$5, 314' 830. 98 

Labor Amount 

$198.76 
$110.74 
$243.18 

Page: 112 
Date: 01-JUL-2013 
Time: 13:06:28 



msfcr.2.1.14 139 
99EPA 

KANSAS CITY DISTRICT 
RARITAN BAY SLAG, NJ 

LABOR BREAKOUT FOR MONTH: 

Individual 

ROBERT M PENDER, JR 

TOTAL LABOR: 

Location Function 

KANSAS CITY DISTRICT HTRW PROJECT MANAGER 

PROGRESS REPORT 

Hours 

2.00 

7.00 

Labor Amount 

$263.44 

$816.12 

Page: 113 
Date: 01-JUL-2013 
Time: 13:06:28 



Progress Report for EPA Region II - Raritan Bay Slag Site - Remedial Investigation 
Site: Raritan Bay Slag Site- NJN000206276 I Phase: I Remedial Investigation -Original lAG • 

Bill No.: 27063581-45 lAG No.: I DW9695771801(BZ796) I lAG Expiration Aug2016 -
Date: • 

Reporting I From: 
Period: 3.Jun-13 

I To: 
1.Jul-13 

I EPARPM 
Tanya Mitchell 

I USACEPM 
Kristine Stein 

Work Perfonned 

Nanative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial 
Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including 
project billing and other support services. Supported the below actions: 

CDM- Contract W912DQ-08-D-0018, Task Order 0018: 

• Assisted with post-Sandy figures/questions 

• Attended CAG meeting 
MeetiiJgS Planning calls (6/11, 6/27) with Tanya Mitchell, EPA, to discuss project status, status of documents and data, and 

action items. Planning conference calls (numerous dates) with COM to discuss project status, status of documents 
and data, and planning short-term scheduled tasks. 

Key • none 
Milestates -
Projected Wortt 

Narrative USACE Will: 

Perform administrative activities, including project billing and other support services. Support the below actions. 

COM will: 

• Provide support for CAG meetings 

• Provide support for post hurricane sampling reports and figures 
Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, COM to discuss project 

status, major issues, and challenges of the week, and review short-term scheduled tasks. 
Continue to participate in conference calls and meetings associated with RIIFS development. 

Key • none 
Milestones 

Issues 
Technical: None 
ScheciJie: None at this time. 

Funding: Expect to run out of funding by end of June 2013 

Expenditures: USACE- Please see attached 

Obligations Plan (FY10) 
• Funding- initial COM contract task order negotiated for $290,473.00. This is fully funded 
• Funding- Modification 1 negotiated for $366,233.00. This is fully funded. 
• Funding- Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded. 
• Funding- Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at 

$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order. 
• Funding- new COM contract task order negotiated for $531,874. This is funded at $637,484 and includes additional FS, PP 

and ROD related tasks. Received $40,000 in post-Sandy support funding. 

10F2 
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Progress Report for EPA Region II- Raritan Bay Slag Site- Remedial Investigation 

• 
~ Scope of Wort< Summary 
· The Raritan Bay Slag Site ("Site") (United States Environmental Protection Agency (EPA) Identification Number NJN000206276) includes a 

! 1.3 mile stretch of water-front area, from Margaret's Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake 
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties. 
USEPA has tasked USACE with completing an RifFS as well as associated activities such as identification of potential Early Actions and 
"green" remedial technologies, community involvement activities, and site security support. 

Project Development Team 
!Allen Shelly Prc>gram Ana~ 816-389-3354 ~ollink 11-ori 
Darpinian Amy Project Chemist 816-389-3897 Brink Brad 
Stein Kristine USACE Project Manager 816-389-3172 Huber KrisAnn 

~M~ July 16,2013 

Date 
816-389-3172 

20F2 
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Project En11ineer ~16-389-3554 

Proiect Geologist a1e-389-3883 
Contracting Officer a1e-389-3766 
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